

## xUSSR Set - Feature #6662

### ЭР9п

2013-12-18 21:16 - simozzz\_AK

<b>Status:</b>	Closed	<b>Start date:</b>	2013-12-18
<b>Priority:</b>	High	<b>Due date:</b>	2013-12-29
<b>Assignee:</b>	George	<b>% Done:</b>	100%
<b>Category:</b>	МВПС Элекрический	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	0.2		
<b>Description</b>			

#### Associated revisions

---

**Revision 1236:ad43c7a34bfe - 2013-12-20 22:41 - George**

Feature #6662: ЭР9П

**Revision 1238:d908b056aee6 - 2013-12-21 18:16 - George**

Update #6662: ЭР9П

Fix: ЭР2

**Revision 1255:ad6852cb08af - 2013-12-25 19:55 - George**

Update #6662: ЭР9П

**Revision 1259:84f9b8a95cfd - 2013-12-28 17:27 - George**

Update #6662: ЭР9П. Скорректированы надписи

Update #6614: ЭР-200. Скорректированы надписи

#### History

---

**#1 - 2013-12-28 22:09 - George**

- % Done changed from 80 to 100

- Status changed from Assigned to Closed

- Due date set to 2013-12-29

#### Files

---

er9p-1964-1976 1.png

323 KB

2013-12-18

simozzz\_AK